
The client contacts Apple Signs
with a new project request.

Request

Apple Signs contacts the location, 
and landlord (if required).

Contact

Apple Signs researches and verifies
site conditions, and acquires detailed
measurements to ensure a successful 
project.

Survey

The project manager and graphic
design team complete layouts.

Design

A complete estimate package, 
including drawings, is sent to the 
client.

Estimate

Apple Signs receives customer’s signed
approval of proposal, drawing & deposit.

Approval

If the project requires permit(s), 
Apple Signs completes the permit
procurement process.

Permit

Sign production begins when permit(s)
is received (if permit(s) is required).

Production

Installation is coordinated with client
as a project nears completion.

Delivery

Apple Signs Responsibility

Client/Third-Party

Please note: Apple Signs will provide updates 
on all projects.  If there are delays outside of
our control that will cause possible delays to
the established schedule, we will contact the
client for assistance.

Small scale projects that do not require permits
or extensive fabrication can be expedited.
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The Project Management Process at Apple Signs
A guide to the necessary steps for successful project completion
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